

Greater Yellowstone Framework for Sustainable Development
IMPLEMENTATION TIMETABLE
October 2007 – September 2010

<i>Project Objectives</i>	<i>Oct-Dec 2007</i>	<i>Jan-Mar 2008</i>	<i>Apr-Jun 2008</i>	<i>Jul-Sept 2008</i>	<i>Oct-Dec 2008</i>	<i>Jan-Mar 2009</i>	<i>Apr-Jun 2009</i>	<i>Jul-Sept 2009</i>	<i>Oct-Dec 2009</i>	<i>Jan-Mar 2010</i>	<i>April – June 2010</i>	<i>July-September 2010</i>
Framework Outreach	Promote draft rating system	Introduce projects to media	Regional Outreach Update at YBP Con	Host onsite visits	Go to Green Build?	Update at YBP Confer.	Host onsite visits	Present at Green Build?	Update at YBP Confer.	Final media campaign and onsite visits	Update at YBP Confer.	Final media campaign and onsite visits
Marketing & Incentives	Recruit task force members	Task Force organizes/meets	Incentive package to pilots	Task Force meets	More help to pilots	Task Force meets	Task Force meets	Task Force meets	Task Force meets	Task Force meets	Finalize incentives	Launch incentives package
System Reference Guide	Negotiate contract	Monitor contract	Publish Guide							Revise rating system	Revise rating system	Publish 2.0 Guide
Pilot Program	Prospects apply online	Orientation/Agreements Announce final pilots	Building Season Begins	Pilot Progress Meeting		Pilot Progress Meeting	Pilot Progress Meeting	Pilot Progress Meeting	Final Reports at Regional Workshop			
Professional Training			Training for pilot personnel			Public 1.0 Training	Public 1.0 Training	Public 1.0 Training				Public 2.0 Training
Certification Process		Task Force organizes		Task Force meets		Task Force	Task Force	Task Force		Task Force	Finalize certif.. program	Open Registration
Program Management	Advertise Position	Hire Program Manager										Issue Final Evaluation